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Bianca,
 
On behalf of Honeywell, please find attached the December 2019 progress report for NHOU.
 
Thank you,
 

Mari Gilmore, PG
Senior Associate Geologist
180 Grand Ave, Suite 1100
Oakland, CA 94612
Direct: +1 (510) 663 4163
Mobile: +1 (707) 771 0736
www.woodplc.com

 

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 


Oakland, California 94612-3066 
USA 


T: (510) 663-4100 
F: (510) 663-4141 


www.woodplc.com 


January 10, 2020 


Project 8619192590 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: December 2019 Monthly Progress Report (electronic submittal) 


North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the December 2019 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this 
submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


 
Mari Gilmore, PG CA 8492 
Project Manager 


 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 


MG/MT/MR 
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Attachment: December 2019 Monthly Progress Report 
  Monthly Progress Schedule 
 
cc: Mr. Benny Dehghi (Honeywell) 


Mr. Vahe Dabbaghian (LADWP) 
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA) 
Mr. Chi Diep (SWRCB DDW) 
Mr. John Wingate (OTIE) 
Mr. Kevin Murdock (Jacobs)  
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December 2019 NHOU Monthly Progress Report 
 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 


• Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment 
system design for the “For Construction” drawing set based on comments received from 
U.S. EPA and Los Angeles Department of Water and Power (LADWP); 


• Honeywell/Wood continued with procurement activities for major equipment for the 
Phase 1B groundwater treatment system; 


• U.S. EPA approved of the US Ecology Vernon disposal facility on December 10 for disposal 
of non-hazardous waste (soil cuttings, decontamination water, and concrete debris) 
generated during Phase II environmental investigation work at Lankershim Yard and 
Parcel C;  


• U.S. EPA approved of the end of January submittal of the Transportation and Off-site 
Disposal Plan for the upcoming Phase 1B construction activities on December 16;  


• Honeywell/Wood completed development and testing of the Phase 2 groundwater 
extraction wells throughout the month; LADWP observed the construction activities 
regularly; and 


• Honeywell/Wood provided the Final Phase 1B Remedial Action Work Plan (RAWP) – 
Revision 1 on December 20. 


 


ISSUES AND CORRECTIVE ACTIONS  


• None. 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 


• Honeywell/Wood actions: 


­ Continue with the Phase 1B groundwater treatment system procurement process; 


­ Provide an “Issued for Construction” drawing set that will incorporate U.S. EPA and 
LADWP final comments;  


­ Continue supporting LADWP with the DDW 97-005 process; 


­ Complete final site cleanup and bollard installation around the Phase 2 groundwater 
extraction wells; updated construction schedule is attached; and 


­ Submit the following additional deliverables before Phase 1B construction begins: 


 Transportation and Off-Site Disposal Plan (due by end of January); and 
 Construction Quality Assurance/Quality Control Plan. 
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December 2019 NHOU Monthly Progress Report (continued) 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 


• LADWP actions (anticipated): 


­ Continue development and submittal of documents associated with the DDW 97-005 
process.  


• U.S. EPA actions (anticipated): 


­ Review of the Final Revised RAWP – Revision 1 submitted by Honeywell/Wood on 
December 20. 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 


• Honeywell/Wood actions:  


­ Continue to support LADWP with the DDW 97-005 process, including meeting with 
DDW; 


­ Submit a well installation report for the Phase 2 groundwater extraction wells;  


­ Host a Pre-Construction Conference with U.S. EPA before beginning construction of the 
Phase 1B Groundwater Treatment System (anticipated first quarter 2020); and, 


­ Initiate construction of the Phase 1B Groundwater Treatment System. 


• LADWP actions (anticipated): 


­ Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting with DDW; 


­ Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B 
Groundwater Treatment System and subsequent construction meetings, as required. 


• U.S. EPA actions (anticipated): 


­ Review and approve (as needed) the additional Honeywell/Wood deliverables noted 
above; and 


­ Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B 
Groundwater Treatment System and subsequent construction meetings, as required. 


 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN  


• None. 


DESIGN CHANGES OF NOTE 


• None.   
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Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 

Oakland, California 94612-3066 
USA 

T: (510) 663-4100 
F: (510) 663-4141 

www.woodplc.com 

January 10, 2020 

Project 8619192590 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: December 2019 Monthly Progress Report (electronic submittal) 

North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the December 2019 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this 
submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

 
Mari Gilmore, PG CA 8492 
Project Manager 

 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
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  Monthly Progress Schedule 
 
cc: Mr. Benny Dehghi (Honeywell) 
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Mr. John Wingate (OTIE) 
Mr. Kevin Murdock (Jacobs)  
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December 2019 NHOU Monthly Progress Report 
 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 

• Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment 
system design for the “For Construction” drawing set based on comments received from 
U.S. EPA and Los Angeles Department of Water and Power (LADWP); 

• Honeywell/Wood continued with procurement activities for major equipment for the 
Phase 1B groundwater treatment system; 

• U.S. EPA approved of the US Ecology Vernon disposal facility on December 10 for disposal 
of non-hazardous waste (soil cuttings, decontamination water, and concrete debris) 
generated during Phase II environmental investigation work at Lankershim Yard and 
Parcel C;  

• U.S. EPA approved of the end of January submittal of the Transportation and Off-site 
Disposal Plan for the upcoming Phase 1B construction activities on December 16;  

• Honeywell/Wood completed development and testing of the Phase 2 groundwater 
extraction wells throughout the month; LADWP observed the construction activities 
regularly; and 

• Honeywell/Wood provided the Final Phase 1B Remedial Action Work Plan (RAWP) – 
Revision 1 on December 20. 

 

ISSUES AND CORRECTIVE ACTIONS  

• None. 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 

• Honeywell/Wood actions: 

­ Continue with the Phase 1B groundwater treatment system procurement process; 

­ Provide an “Issued for Construction” drawing set that will incorporate U.S. EPA and 
LADWP final comments;  

­ Continue supporting LADWP with the DDW 97-005 process; 

­ Complete final site cleanup and bollard installation around the Phase 2 groundwater 
extraction wells; updated construction schedule is attached; and 

­ Submit the following additional deliverables before Phase 1B construction begins: 

 Transportation and Off-Site Disposal Plan (due by end of January); and 
 Construction Quality Assurance/Quality Control Plan. 
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December 2019 NHOU Monthly Progress Report (continued) 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 

• LADWP actions (anticipated): 

­ Continue development and submittal of documents associated with the DDW 97-005 
process.  

• U.S. EPA actions (anticipated): 

­ Review of the Final Revised RAWP – Revision 1 submitted by Honeywell/Wood on 
December 20. 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 

• Honeywell/Wood actions:  

­ Continue to support LADWP with the DDW 97-005 process, including meeting with 
DDW; 

­ Submit a well installation report for the Phase 2 groundwater extraction wells;  

­ Host a Pre-Construction Conference with U.S. EPA before beginning construction of the 
Phase 1B Groundwater Treatment System (anticipated first quarter 2020); and, 

­ Initiate construction of the Phase 1B Groundwater Treatment System. 

• LADWP actions (anticipated): 

­ Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting with DDW; 

­ Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B 
Groundwater Treatment System and subsequent construction meetings, as required. 

• U.S. EPA actions (anticipated): 

­ Review and approve (as needed) the additional Honeywell/Wood deliverables noted 
above; and 

­ Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B 
Groundwater Treatment System and subsequent construction meetings, as required. 

 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN  

• None. 

DESIGN CHANGES OF NOTE 

• None.   
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